MIAMIBEACH

OFFICE OF THE CITY MANAGER

LTC # 295.2016 | LETTER TO COMMISSION

TO: Mayor Philip Levine and Members [of the City Corlimission

FROM: Jimmy Morales, City Manager Vﬁ
DATE: July 7, 2016

SUBJECT: REPORTS AND INFORMATIOFEAL ITEMS FOR THE JULY 13, 2016
COMMISSION MEETING

The following reports are attached and will also be posted on the City’s website.
a. Parking Status Report.

b. Informational Report On All Existing City Contracts For Renewal Or Extensions In
The Next 180 Days.

C. CIP Monthly Construction Project Update.

d. Report Of The ltemized Revenues And Expenditures Of The Miami Beach
Redevelopment Agency’s City Center District & South Pointe (Pre-Termination Carry
Forward Balances) For The Month Of April 2016.
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MIAMIBEACH

City of Miami Beach, 1700 Convention Center Drive, Miami Beach, Florida 33139, www.miamibeachfl.gov

COMMISSIGN MEMORANDUM

TO: Mayor Philip Levine and Members ofjthe City Compission

FROM:  Jimmy L. Morales, City Manager
DATE:  July 13, 2016

SUBJECT: PARKING STATUS REPORT APRI2016

The Parking Department received revenue from different sources outlined in the categories listed
below. In addition, only selected recurring expenses associated with the parking garages are reported
herein.

The following is a condensed presentation of revenue by source and variance:

April 2015 April 2016 $ variance

On/ Off Metered Spaces*
On/Off Metered Spaces $ 2,147,521.56 $ 2,744,831.20 $ 597,309.64

Total Metered Spaces  § 2,147,521.56 $ 2,744,831.20 $ 597,309.64

*These amounts include revenue from Pay by Phone Transactions

Enforcement**
M-D Cty Pkg Viclations $ 251,737.77 $ 282,804 .45 $ 31,066.68
Towing 66,243.50 57.,981.00 (8,262.50)
Total Enforcement $ 317,981.27 S 340,785.45 $ 22,804.18

**These amounts include revenue for the month that had not yet posted to EDEN

Meter Revenue: Meter revenue is composed of both single space and multi space meters on the street
and in lots as well as multi space meters located inside the City Hall and 429 Street Garages. Meter
revenue variances are driven by many variables which include, but are not limited to, road and
sidewalk construction, closed streets and site of events held in the City. When compared to the prior
year, the meter revenue increased due to the hourly parking rate increase effective October 12, 2015;
however, there has been a decrease in the on-street hourly utilization of 31.18% and off-street hourly
utilization of 7.80%.

Enforcement: The City receives a share of ticket citations for parking violations that occur in Miami
Beach and are collected by Miami-Dade County.
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City Commission Memorandum
Parking Status Report — April, 2016

Page 2 of 3
April 2015 April 2016 $ variance
Il Off Street facilities

o Garages
17th Street Garage $ 333,753.54 $ 374,930.10 $ 41,176.56
Pennsylvania Garage 76,629.63 69,297.52 {7,332.11)
Sunset Harbour Garage 75,526.23 88,094.94 12,568.71
City Hall Garage 34,002.20 37,364.67 3,362.47
7th Stret Garage 220,847.89 221,581.76 733.87
12th Street Garage 52,739.74 51,316.02 (1,423.72)
13th Street Garage 114,912.62 124,233.32 9,320.70
42nd Street Garage 80,941.37 64,799.92 (16,141.45)
16th Street Garage 355,409.89 279,715.52 (75,694.37)
Total Garage $ 1,344,763.11 $ 1,311,333.77 $ {33,429.34)

b Joint Development*
5th and Alton Garage $ 65,214.75 $ 58,516.87 $ (6,697.88)
Total 5th & Alton $ 65,214.75 $ 58,516.87 $ (6,697.88)

*46% of total revenue which represents the City's pro-rata share pursuant to the Development Agreement

Garages: Revenues are composed of transient, monthly, and flat rate special event rates. Garage
revenue variances are driven by many variables which include, but are not limited to, special events,
weather, tourism, and maintenance. The overall increase at 17" Street, Sunset Harbor, 7" Street, and
13" Street garages were due fo increases in the monthly permit rate approved on October 12, 2015
and the number of users. The increase in City Hall Garage was due to an increase in transient use in
part due to the closure of the preferred parking lot. The decrease at the 42" Street Garage is
attributed to a decrease in construction in the area resulting in decrease use of the garage. The
decrease at the 16" Street Garage is aftributed to a change in the online billing process for bulk
monthly access cards where previously invoices were created in advance in order for the customer to
pay their monthly fee. Currently, we have developed an online system that allows the customers to
manage their accounts, including renewal of their access cards online. This change affected when
revenue is posted resulting in a decrease as compared fo the previous year.

5th and Alton Garage: The 5th and Alton Garage is a joint development {parking garage) with the
“Developer” (Edens) containing 1,080 parking spaces. The Developer and City own 54% and 46%
of the parking spaces, respectively, and profit/loss is also shared in the same manner. The City’s
revenue portion [46%) for the month of April 2016 is $58,516.87 resulting in total net profit of
$3,324.84. Pursuant to the Development Agreement, the City receives its proportionate share of profit
or must subsidize any loss. The City and Developer continue to jointly pursue initiatives to promote the
use of the garage. These initiatives include but are not limited to “after hours” flat rate parking; valet
parking storage; monthly parking; and strategically placed electronic signage directing users to the
facility. Future considerations include promotional rates for “after hours and park and ride options to
the entertainment districts.
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City Commission Memorandum
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Page 3 of 3
April 2015 April 2016 $ variance
IV Permit Sales
Municipal Monthly Permits $ 4,629.53 $ 10,195.24 $ 5,565.71
Valet & Space Renial 196,720.84 220,752.14 24,031.30
Residential and Visitor Permits 104,443.69 68,144.23 (36,299.46)
Hotel Hang Tags 9,000.00 3,000.00 (6,000.00)
Total Permits S 314,794.06 $ 302,091.61 $ (12,702.45)
V Preferred Lots
Preferred Lots $ 85,679.37 $ - $ (85,679.32
Total Preferred Lots $ 85,679.37 S - S (85,679.37)
VI Miscellaneous
Miscellaneous $ 4,894.11 $ 52,270.88 $ 47,376.77
Total Miscellaneous S 4,894.11 S 52,270.88 S 47,376.77
VII Pay by Phone
Pay By Phone Transaction Fees $ 48,643.43 $ 53,804.00 $ 5,160.57
{collected on behalf of Parkmobile)
Total Pay by Phone $ 48,643.43 $ 53,804.00 $ 5,160.57

Permit Sales: The sale of residential and visitor's virtual permits was introduced in fiscal year 2015,
allowing residents to purchase residential permits and visitor permits for their guests online. As part of
this program, in 2015, the Administration transitioned from set annual or semi-annual periods for
residential permit renewal by zone to renewal periods according to birth month {similar to vehicle
registration renewals). This spread the purchase permit sales over all months versus a set month.
Additionally, before the transition to the new system, residents pre-purchased visitor hang tags from
our customer service center to be used at a later date. The new virtual permit system allows residents
to purchase a virtual visitor permit real time when needed. This eliminated the need to purchase
multiple (paper) permits and it too spread the purchase of the virtual visitor permits over all months
versus a set month. The virtual visitor permits are enforced using LPR technology. Lastly, when
compared to the prior year, valet and space rental revenue and the permit revenue increased due to
the rate increases effective October 12, 2015.

Preferred Lot: This lot is located in the front of the Convention Center, and variances are contingent on
convention center special events. This lot closed at the end of December 2015 to support the
Convention Center renovation project and eventual transition to a public meeting space.

Miscellaneous Revenue: This category consists of other accounts including a revenue share from Deco
Bike, advertising revenue, interest, etc.

Parkmobile: The City Commission awarded Parkmobile to provide mobile payment application
service. Mobile payment application services provides enhanced functionality over the in-vehicle
parking meter. Miami Beach residents will continue to enjoy the resident discounted rate of $1.00 per
hour in the South Beach and Middle East Beach areas; from $4.00 for on-street parking and $2.00
for off-street parking in South Beach, and $3.00 for on-street parking and $2.00 for off-street parking
in East Middle Beach. Moreover, Parkmobile will assess no transaction fees to Miami Beach residents
for pay by phone service. Parkmobile began services on May 12, 2014. The revenue shown above
represents the transaction fees collected by the City for non-resident transactions and remitted to
Parkmobile in the following month. The increase is directly linked to increased usage of the mobile
pay application service.

JLM/KGBY SF
f:\ping\$pers\statusreport\2016\apr.20 1 6\april 2016 parking status report.doc



THIS PAGE INTENTIONALLY LEFT BLANK



MIAMIBEACH

City of Miami Beach, 1755 Meridian Ave 3" Floor, Miami Beach, Florida 33139, www.miamibeachfl.gov
Procurement Department
Tel: 305-673-7490, Fax 305-673-7782

COMMISSION MEMORANDUM

TO: Mayor Philip Levine and Members gf the City Cgmmission

FROM: Jimmy L. Morales, City Manager
DATE: July 13, 2016

SUBJECT: INFORMATIONAL REPORT ON ALL EXISTING CITY CONTRACTS FOR
RENEWAL OR EXTENSIONS IN THE NEXT 180 DAYS

On April 18, 2001, the City Commission adopted Resolution No. 2001-24332 providing for
an informational report of all existing City contracts for renewal or extensions, which by
their terms or pursuant to change orders exceed $25,000, and all extensions or renewals of
such contracts, to be presented to the Mayor and City Commission at least 180 days prior
to the contract extension or renewal date of each contract.

The Administration, in addition to reporting on all existing City contracts, has included
information relative to Miami-Dade County, State of Florida, U.S. Communities and Federal
GSA contracts that are approved for utilization by the City Manager, pursuant to Section 2-
369 of the City Code.

Please see attached informational report.
JLM
TAAGENDA\2016\July\ProcurementiCommission Reports\180 Day Report\July 2016 - 180 Day Cvr Ltr.doc
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180 DAY REPORT

Contract number Short description Contractor name oom._:m.nﬂ Renewals
expiration

2013-294-01 NIGP - IRRIGATION PARTS & SUPPLIES MULTIPLE VENDORS SEE ATTACHMENT A 7/1/2016 None

NIGP SOUTHEAST

FLORIDA CHAPTER

CONTRACT NO.: 522-

10927

ITB -07-11/12 ATHLETIC UNIFORMS FOR PARKS AND REC. |MULTIPLE VENDORS SEE ATTACHMENT A 7/1/2016 None

ITB -25-11/12 PURCHASE OF PUBLIC SAFETY SHOES MULTIPLE VENDORS SEE ATTACHMENT A 7/1/2016 One (1) Additional -
: One (1) Year Term

ITBB-29-11/12 RENTAL OF CONSTRUCTION EQUIPMENT JSUNBELT RENTALS, INC. 71212016 None

ITB -06-11/12 SPITTER TICKETS, SCRATCH-OFF HANG MULT!PLE VENDORS SEE ATTACHMENT A 71212016 None

TAGS
2015-126-01 TELECOMMUNICATIONS AUDIT SERVICES THE ERIC RYAN CORPORATION 7/16/2016 None




180 DAY REPORT

Contract number Short description " .|Contractor name nom:ﬁn» Renewals
expiration

2015-151-01 MIAMI-DADE |TECH SOLUTIONS WITH RELATED EQUIPT & |BLANCHARD MACHINERY, INC. 7/18/2016 None

COUNTY CONTRACT NO.: |ACCY

5380-6/14-6

ITB -21-11/12 FOR CITYWIDE LOT CLEARANCE SERVICES |MULTIPLE VENDORS SEE ATTACHMENT A 7/26/2016 Three (3) Additional -
, One (1) Year Terms

2013-145-04 STORM PIPE CLEANING AND CCTV ENVIROWASTE SERVICES GROUP INC 8/1/2016 Two (2) Additional -

One (1) Year Terms
ITBA-28-10/11 MAINTENANCE OF THE UNIFY INC. 8/2/2016 One (1) Additional -
TELECOMMUNICATIONS SY One (1) Year Term
2014-057-01 PURCHASE OF BULK CONCRETE MIX CONCRETE READY MIX AND PUMPING 8/6/2016 Three (3) Additional -

One (1) Year Terms

RFP -46-10/11

MULTI-SPACE PAY STATIONS

T2 SYSTEMS CANADA INC.

8/9/2016

None




180 DAY REPORT

Contract number Short description Contractor name ooq;ﬂoﬁ Renewals
expiration
RFQ-17-11/12 GEOTECHNICAL & LABORATORY TESTING MULTIPLE VENDORS SEE ATTACHMENT A 8/18/2016 Two (2) Additional -
One (1) Year Terms

RFP -19-10/11 EXPANSION OF THE E-PROCUREMENT THE PUBLIC GROUP 8/19/2016 Two (2) Additional -
SYSTEM One (1) Year Terms

RFP1-16-10/11 INVESTIGATIVE SERVICES PROVEN INVESTIGATIONS, LLC 8/25/2016 None

2015-079-01 DUST CONTROL PRODUCTS AND SERVICES |ALSCO INC. 8/31/2016 None

MIAMI DADE COUNTY

CONTRACT NO.: 4512-

1/16-1

2015-101-01 PEST & RODENT CONTROL SERVICES HULETT ENVIRONMENTAL SERVICES 8/31/2016 One (1) Additional -

Palm Beach County One (1) Year Term

Contract No: 12-075-AR

RFP1-60-08/09 SOLID WASTE PROGRESSIVE WASTE SOLUTIONS 8/31/2016 Two (2) Additional -

One (1) Year Terms




180 DAY REPORT

Contract

Contract number Short description Contractor name e Renewals
expiration

2016-053-01 . MULCH MULTIPLE VENDORS SEE ATTACHMENT A 9/15/2016 One (1) Additional -

SOUTHEAST FLORIDA One (1) Year Term

GOVERNMENTAL

PURCHASING CONTRACT

NO.: E-34-15

ITB -45-11/12 LEASE OF GOLF COURSE TURF MAINT EQUIP |MULTIPLE VENDORS SEE ATTACHMENT A 9/22/2016 None

2013-097-01 SOF - OFFICE PAPER, VIRGIN & RECYCLED MAC PAPERS, INC 9/25/2016 None

STATE OF FLORIDA

CONTRACT NO.: 645-120-

10-1

2014-28746 TASER BODY CAMERAS TASER INTERNATIONAL, INC 9/29/2016 Three (3) Additional -
One (1) Year Terms

2013-350-01 FIREFIGHTER PROTECTIVE UNIFORMS MULTIPLE VENDORS SEE ATTACHMENT A 9/30/2016 None

MIAMI-DADE COUNTY

CONTRACT NO.: 9186-

0/15

2003-25199 PUBLIC SAFETY RADIO SYSTEM MOTOROLA SOLUTIONS, INC. 9/30/2016 None




180 DAY REPORT

Contract number Short description Contractor name ooq:qm.on Renewals
expiration

2014-215-LR BAND SHELL MANAGEMENT SERVICES THE RHYTHM FOUNDATION, INC. 9/30/2016 Three (3) Additional -
One (1) Year Terms

2014-392-01 GOLF COURSE MANAGEMENT PROFESSIONAL COURSE MNGTII LTD 9/30/2016 Two (2) Additional -
One (1) Year Terms

2015-030-01 GOLF COURSE CONCESSION AGREEMENT PROFESSIONAL COURSE MNGTIILTD 9/30/2016 Two (2) Additional -
One (1) Year Terms

2015-148-01 POLICE RATED ADM, UTILITY, VEH, TRKS & MULTIPLE VENDORS SEE ATTACHMENT A 9/30/2016 One (1) Additional -

FLORIDA SHERIFFS VANS One (1) Year Term

ASSOCIATION

CONTRACT NO.: 15-23-

0904

2013-385-01 LEXIS NEXIS LEXISNEXIS 10/1/2016 None

ITB -40-11/12 FENCING SERVICES MULTIPLE VENDORS SEE ATTACHMENT A 10/1/2016 One (1) Additional -

One (1) Year Term




180 DAY REPORT

Contract number Short description Contractor name no_.zqmoﬁ Renewals
expiration

RFP -28-11/12 EMERGENCY DISASTER DEBRIS MONITORING [O'BRIEN'S RESPONSE MANAGEMENT 10/3/2016 Three (3) Additional -
SvC One (1) Year Terms

RFP -11-10/11 WIDE AREA NETWORK SERVICES AT&T CORP 10/5/2016 One (1) Additional -

One (1) Year Term

2015-005-01 BOAT MAINTENANCE AND SERVICE FASTBOATS.COM SALES COMPANY 10/7/2016 None

RFQ -55-08/09 TRANSPORTATION PLANNING AND TRAFFIC |MULTIPLE VENDORS SEE ATTACHMENT A 10/10/2016 Two (2) Additional -
ENGI One (1) Year Terms

2015-009-00 HAZARDOUS & NON HAZARDOUS WASTE MULTIPLE VENDORS SEE ATTACHMENT A 10/13/2016 None

MIAMI-DADE COUNTY

CONTRACT NO.: 7224-

1/19

2015-008-01 PURCH OF N-CONTROLLED RELEASE THE ANDERSONS, INC 10/14/2016 None

NITROGEN




180 DAY REPORT

Contract number Short description Contractor name noiqwnn Renewals
expiration
2015-031-01 TRANSITION FROM EDEN TO MUNIS ERP TYLER TECHNOLOGIES, EDEN SYSTEMS 10/15/2016 __ |One (1) Additional -
DIVISION One (1) Year Term
2014-023-01 PURCHASE & DELIVERY OF MEDICAL GASES |AIRGAS PURITAN MEDICAL 10/20/2016 _ |None
RFQ -52-11/12 VARIOUS CEI SERVICES ON AS NEEDED MULTIPLE VENDORS SEE ATTACHMENT A | 10/22/2016 _ |One (1) Additional -
BASIS One (1) Year Term
2015-015-01 RENTAL OF MATS, TOWELS & OTHERS AMERICA'S DUST BUSTERS, INC., STAR 10/23/2016 _ |None
LINEN
2015-035-01 USGA 304 TOP DRESSING SAND ABC TRANSFER INC. 10/26/2016 _ |None
2014-010-01 LONG DISTANCE PROVIDER AT&T CORP 11/4/2016 __ |None




180 DAY REPORT

Contract

Contract number Short description Contractor name . Renewals
expiration
2014-057-02 PURCHASE OF BULK CONCRETE MIX CENTRAL CONCRETE SUPERMIX, INC 11/17/2016 Three (3) Additional -
One (1) Year Terms
2014-040-01 ITS - MAKO BREATHING AIR PRODUCTS & QUIESCENCE DIVING SERVICES INC 11/19/2016 None
SVCS
2013-323-01 MICROFILMING & SCANNING SVCS THE DRS GROUP 11/30/2016 Two (2) Additional -
One (1) Year Terms
2013-156-04 MDC - PLUMBING PARTS AND SUPPLIES INTERLINE BRANDS, INC. 11/30/2016 None
MIAMI-DADE COUNTY :
CONTRACT NO.: 6582-
5/16
2013-065-02 EMERGENCY MANAGEMENT ADMINISTRATIVE [MULTIPLE VENDORS SEE ATTACHMENT A 11/30/2016 None
SUPP
61-11/12 FOR WATERWAY RESOURCES MAINTENANCE|ADVENTURE ENVIRONMENTAL INC. 12/5/2016 One (1) Additional -

SERV

One (1) Year Term




180 DAY REPORT

Contract number Short description Contractor name ooq:_.m.nn Renewals
expiration
15-097-01 POOL EQUIP. REPLACEMENT, MAINT. AND COMMERCIAL ENERGY SPECIALISTS 12/9/2016 Two (2) Additional -
REPAIR One (1) Year Terms
15-164-01 BARRICADE RENTAL SERVICES ROADSAFE TRAFFIC SYSTEMS, INC 12/10/2016 Two (2) Additional -
CITY OF MIAMI One (1) Year Terms
CONTRACT NO. 379310
(18)
15-164-02 BARRICADE RENTAL SERVICES BOB'S BARRICADES, INC. 12/10/2016 Two (2) Additional -
CITY OF MIAMI One (1) Year Terms
CONTRACT NO. 379310
(18)
13-185-01 P25 MOBILE RADIO SYSTEM CONSULTING TUSA CONSULTING SERVICES I 12/31/2016 None
SVCS
13-234-02 MDC - PETROLEUM PRODUCTS MULTIPLE VENDORS SEE ATTACHMENT A 12/31/2016 One (1) Additional -
MIAMI-DADE COUNTY One (1) Year Term

CONTRACT NO.: 8318-
5117




Attachment A

2015-017

CITY OF MIAMI CONTRACT NO.: 260254(16)

COMMERCIAL ENERGY SPECIALISTS, INC. |PRO STAR POOL SUPPLIES
2015-263

S.E. FLORIDA GOVERNMENTAL PURCHASING CO-OP GROUP
CONTRACT NO.: 2013-3-PW

FAST-DRY COURTS, INC. IMCCOURT CONSTRUCTION

2014-005
STATE TERM CONTRACT NO.: 405-000-10-1

MACMILLIAN OIL COMPANY, LLC MANSFIELD OIL COMPANY

PETROLEUM TRADERS CORPORATION

2013-294-01
NIGP SOUTHEAST FLORIDA CHAPTER CONTRACT NO.: 522-10927

JOHN DEERE LANDSCAPES, INC. MELROSE SUPPLY & SALES, CORP.

HORIZON DISTRIBUTORS, INC.

ITB -07-11/12
ATHLETIC UNIFORMS FOR PARKS AND REC.

MATTY'S SPORTS RIDDELL ALL AMERICAN

ROYAL T SCREEN PRINTING CORP.

ITB -25-11/12
PURCHASE OF PUBLIC SAFETY SHOES

SAFETY SHOE DISTRIBUTORS, LLP [GLOBAL TRADING INC.

ITB -06-11/12
SPITTER TICKETS, SCRATCH-OFF HANG TAGS

RYDIN DECAL

TOLEDO TICKET COMPANY

WELDON, WILLIAMS & LICK INC NAGELS NORTH AMERICA , LLC

ITB -09-11/12
DOOR RELATED REPAIR AND REPACEMENT SERVICES




[AAA AUTOMATED DOOR REPAIR INC [BEST GARAGE DOOR INC

ITB -21-11/12
FOR CITYWIDE LOT CLEARANCE SERVICES
SUPERIOR LANDSCAPING & LAWN PERSONALLY YOURS LAWN SERVICE

ELAN LAWN & LANDSCAPE SERVICES

RFP-17-11/12
FOR GEOTECHNICAL & LABORATORY TESTING

GFA INTERNATIONAL, INC. WINGERTER LABORATORIES

UNIVERSAL ENGINEERING SCIENCES HP CONSULTANTS INC.

RADISE INTERNATIONAL, LLC

2016-053-01
SOUTHEAST FLORIDA GOVERNMENTAL PURCHASING CONTRACT NO.: E-34-15
ADVANCE MULCH, INC. (ITEM 9) BLISS PRODUCTS & SERVICES (ITEM 7)
ADWOOD, INC. (ITEMS 1,2,6,12) EASTCOAST MULCH (ITEM 8,10,11)
AMERIGROW RECYCLING (ITEM 5) SUPERIOR MULCH (ITEMS 3,4,13)
ITB - 45-11/12
LEASE OF GOLF COURSE TURF MAINT EQUIP

SHOWTURF, LLC [DEERE CREDIT, INC.

2013-350-01

MIAMI-DADE COUNTY CONTRACT NO.: 9186-0/15

BENNETT FIRE PRODUCTS CO. LION GROUP, INC.
MUNICIPAL EMERGENCY SERVICES, INC. MUNICIPAL EQUIPMENT CO. LLC

2015-148-01

FLORIDA SHERIFFS ASSOCIATION CONTRACT NO.: 15-23-0904

ALAN JAY CHEVROLET BUICK GMC CADILLAC ALAN JAY FORD LINCOLN
ALAN JAY NISSAN, INC. ALAN JAY TOYOTA
ALAN JAY CHRYSLER, DODGE, JEEP WAUCHULA  |AUTONATION CHEVROLET OF PEMBROKE PINES
AUTONATION CHRYSLER DODGE JEEP RAM BECK AUTO SALES, INC.
PEMBROKE PINES
BECK NISSAN, INC. DAYTONA HARLEY DAVIDSON
DON REID FORD, INC. DUVAL FORD
GARBER CHEVROLET BUICK GMC TRUCK GARBER CHRYSLER DODGE JEEP RAM
GHC MOTORSPORTS GOLF & ELECTRIC VEHICLES
GREENTECH AUTOMOTIVE ORLANDO FREIGHTLINER
ROUNTREE MOORE CHEVROLET CADILLAC NISSAN [ROUNTREE MOORE TOYOTA




STINGRAY CHEVROLET

TAMPA TRUCK CENTER, LLC

WEG ENTERPRISES, LLC

ITB-40-11/12
FENCING SERVICES

RONALD M. GIBBONS, INC.

IARTEMISA FENCE

RFQ -55-08/09
TRANSPORTATION PLANNING AND TRAFFIC ENGINEERING

FLORIDA TRANSPORTATION

GANNETT FLEMING, INC.

AECOM USA, INC.

ATKINS NORTH AMERICA, INC.

2015-009-00
MIAMI-DADE COUNTY CONTRACT NO.: 7224-1/19

MCKENZIE ENVIRONMENTAL MANAGEMENT
COMPANY, LLC

ENVRIONMENTAL MANAGEMENT CONSERVATION OIL
COMPANY

E-SCRAP, INC.

EVERGLADES WASTE REMOVAL, LLC

HYDROCARBON RECOVERY SERVICES INC. dba
FCC ENVIRONMENTAL, INC.

RAIDERS ENVIRONMENTAL SERVICES INC.

PROGRESSIVE ENVIRONMENTAL SERVICES, INC.
dba SWS ENVIRONMENTAL SERVICES

EQ - THE ENVIRONMENTAL QUALITY COMPANY

TRIUMVIRATE ENVIRONMENTAL (FLORIDA), INC.

WORLD PETROLEUM CORP.

RFQ -52-11/12
VARIOUS CElI SERVICES ON AS NEEDED BASIS

STANTEC CONSULTING SERVICES

BERMELLO, AJAMIL & PARTNERS

PARSONS BRINCKERHOFF INC

ATKINS NORTH AMERICA, INC.

CHEN MOORE AND ASSOCIATES, INC

2013-323-01
MIAMI-DADE COUNTY CONTRACT NO.: 8191-5/20

MTS SOFTWARE SOLUTIONS INC.

CERTIFIED RECORDS MANAGEMENT LLC

HOV SERVICES INC.

PRISON REHAB INDUSTRIES & DIV ENTERP INC. DBA
PRIDE ENTERPRISES

ADVANCED DATA SOLUTIONS INC

DRS GROUP OF FLORIDA INC

2013-156-04
MIAMI-DADE COUNTY CONTRACT NO.: 6582-5/16

HD SUPPLY WATERWORKS LTD

MSC INDUSTRIAL SUPPLY CO

BEST PLUMBING SPECIALTIES INC

ALTERNA CORP




DYWIDAG SYSTEMS INTERNATIONAL USA INC

INTERLINE BRANDS INC

AM CONSERVATION GROUP INC

HAJOCA CORPORATION

DESERT DIAMOND INDUSTRIES LLC

SOLARES CONTROLS

UTILITY SUPPLY ASSOCIATES INC

W W GRAINGER INC

FASTENAL COMPANY

STONE GROUP ENTERPRISES INC

FERGUSON ENTERPRISES INC

LEHMAN PIPE & PLUMBING SUPPLY INC

BOND PLUMBING SUPPLY INC

LION PLUMBING SUPPLY INC

ACE HOME CENTERS

AMERICAN PLUMBING SUPPLY CO INC

MIAMI WATER HEATER INC

BARO HARDWARE INC

ACE PUMP & SUPPLY BEE ELECTRIC

A B ELECTRIC MOTORS & PUMPS

AMERICAN FASTENERS CORP

AAA TOOL & SUPPLY

HECTOR TURF

INTERNATIONAL TOOL CORP

PRIMELINE PRODUCTS INC

FLORIDA HARDWARE LLC

BERGER PLUMBING SUPPLY INC

CORCEL CORP

TOOL PLACE CORPORATION

A & B PIPE & SUPPLY INC

USSILLC

PLUMBMASTER INC

2013-065-01
EMERGENCY MANAGEMENT ADMINISTRATIVE SUPPORT

TIDAL BASIN GOVERNMENT CONSULT lDAVID M SHAPIRO DISASTER

15-164-01
BARRICADE RENTAL SERVICES CITY OF MIAMI
CONTRACT NO. 379310 (18)

ROADSAFE TRAFFIC SYSTEMS, INC |BOB'S BARRICADES, INC.

13-234-02
MDC - PETROLEUM PRODUCTS MIAMI-DADE COUNTY
CONTRACT NO.: 8318-5/17

FLAMINGO OIL JNCH CORPORATION




MIAMIBEACH

City of Miami Beach, 1700 Convention Center Drive, Miami Beach, Florida 33139, www.miamibeachfl.gov

COMMISSION MEMORANDUM

TO: Mayor Philip Levine and Membersjof the City/€ommission
FROM: Jimmy L. Morales, City Manage
DATE: July 13, 2016

SUBJECT:  CIP Monthly Construction Projec] Update

Attached please find the monthly update for active City of Miami Beach construction projects
under the purview of the CIP Office.

Attachment

’ -
Agenda ltem
Date _743-/6_



Construction Projects Status Report

MIAMIBEACH

Construction Projects Status Report
Office of Capital Improvement Projects

Status as of 07/01/2016
Project District |Project Name Scope of Work Project Notes
:Manaaer
Diego South FAC 07th Street  |Level One & Two Waterproofing and Traffic o Notice to Proceed #2: Effective date of July 6, 2015
Lopez/ Beach |Parking Garage Coating and Expansion Joint Replacement, e 99% of the work has been completed
Sabrina Renovation Planter Box Renovation and Landscaping e Substantial Completion: May 17, 2016 ,
Baglieri Materials, Waterproofing and Drainage ¢ Final Completion was scheduled for June 17, 2016 liquidated
Replacement, Verticai Concrete Sealing and damages are being assessed
Protection, Flat Roof Systems & Vine Support
R Structure.
Fernanda South |FAC Flamingo The installation of artificial turf for Flamingo Park |e Notice to Proceed: January 25, 2016
Sotelo/ iBeach 'Park Soccer Field Soccer field would increase customer satisfaction (e 100% of the work has been completed
Sabrina with programming and general use. The field e Final Completion: June 24, 2016
Baglieri generates several hundred users daily and the
wear and tear is immense. We would increase
public use and satisfaction along with Parks and
Recreation programming needs and adult
programming expansions.
Olga City FAC Lifeguard This project replaces the existing 29 lifeguard e This project will be constructed in multiple phases
Sanchez/ Wide Stands towers located citywide on the beachfront, from |e Phase |: Two towers completed on March 2015
Mark Replacement Government Cut to 87th Street; as well as adding |e Phase Il: Four towers completed in January 2016
Tomezyk 6 additional towers. o Phase llI: Construction of seven new towers began April 25, 2016
e Final completion of Phase Ill expected September 2016
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- Construction Projects Status Report

Vernal :South ,:u>o London w._.:m London House Project is a design-build 1965 Building: _

Sibble/ '‘Beach WIOcmm _Eo_.moﬁ which includes the design, permitting, e Obtained a Temporary Certificate of Completion: May 29, 2015 _

»Sabrina _ w : iconstruction and construction management e Afinal Certificate of Completion will be issued once the fire protection

Baglieri . ﬁ 1associated with the rehabilitation and restoration |system is inspected and approved by Building and Fire Depts “
: _ _oﬁ the historic London House Apartment building |e The Fire Protection system is scheduled to be completed as part of |
| i {located at 1975 and 1965 Washington Avenue. |the 1975 Building _
” _ . j.:m completed project will consist of twenty-four !e Estimated Final Completion: August 13, 2016 “
i a '(24) units of varying sizes - from 3 bedrooms to 4
i i studios apartments. 11975 Building: _
* “ o Notice to Proceed issued on July 8, 2015 |
i : e Percentage Complete: 85%
M “ e Substantial Completion: July 14, 2016
; f . o Final Completion: August 13, 2016
{ i

| M “

Jorge South  [FAC South Pointe |Scope includes the demolition and removal of non,e Notice to Proceed issued January 19, 2015

Rodriguez/ |{Beach |[Park Remediation -jcode compliant water features, and the e Percentage complete: 38%

David Water Feature construction of (4) new non-interactive water e Substantial Completion: August 1, 2016.

Gomez features, with related circulation and filtration e Final Completion: September 1, 2016.

equipment, landscaping, irrigation, paving, site
: furnishing and lighting.

Jose Velez/ iMiddle |ROW Bayshore 8D{Sunset Island 3 & 4 - Neighborhood #8.Scope ¢ Notice to proceed issued June 4, 2015

Mina Beach |- Sunset Islands 3 {consist of; roadway reconstruction including valley|e Water services switchover for Island 3 and 4 is complete
Samadi & 4 Neighborhood gutter, new water main and electronic water e Drainage work and FPL conduit installation is in progress
Improvements meters, new stormwater drainage system and 2 |e Percentage of overall work complete is 48%
pump stations, sanitary sewer lining including e Substantial Completion: Dec 31, 2016
i structures and laterals to the ROW line, e Final Completion: March 1, 2017

pavement marking and traffic signs, new
conduits, conductors and service point for the
existing street lights, streetscape/planting

X improvements and overhead utility (FPL, ABB and
ATT) undergrounding.
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Construction Projects Status Report

Carla Dixon/ |Middle |ROW BP08B Package B - Lower North Bay Road. Scheduled |e Notice to proceed issued July 14, 2014
Mina Beach |[Bayshore Lower |improvements consist of new stormwater e Sanitary sewer lining is complete
Samadi North Bay Road  |drainage system, new watermain and services, |e Water main installation is complete
and electronic meters, sanitary sewer system ¢ Drainage system installation is 95% complete
lining, roadway construction with valley gutters, ¢ Pump station construction is 70% complete
asphalt speed humps, sidewalk repairs, storm e Final lift of asphalt installed on July 12, 2016, (missing minor area)
pump stations, ADA ramps, pavement marking {e Overall project completion: 82%
and signage, driveway harmonization, streetlight |e Substantial Completion was scheduled on June 11, 2016 - liquidated
conduit upgrade and streetscape planting. damages are being assessed daily
o Final Completion: August 2016
Roberto _moE: ROW BP13C - A) Full replacement of water main pipes e Notice to Proceed 1 issued May 24, 2013
Rodriguez/ |Beach {Venetian Islands |throughout the three islands at Rivo Alto, Di Lido |e Notice to Proceed 2 issued November 14, 2013
Mark and San Marino Islands; B) Complete installation |e Excluding work related to the storm water pump stations and vicinity,
Tomczyk of trenchless sanitary sewer rehabilitation of the project (San Marino, Rivo Alto and Dilido Islands) is 95% complete.
existing 8 inch gravity sanitary sewer main; C) ¢ Overall project completion is currently at 50%, this includes pump
Installation of new Storm Sewer System; D) Full |station change order
roadway reconstruction with 2 inch of asphaltic e Substantial Completion: March 2017
concrete pavement; E) New Street lighting and F) {e Final Completion: April 2017
Landscape improvements with restoration of the
swale areas with sod.
Vernal Middle |ROW Bayshore The work will include, but not be limited to, site e The design-build firm is Ric-Man International. Award of the project to
Sibble/ Mark [Beach  |Neighborhood - preparation/earthwork, roadway reconstruction, |the Design-Build firm occurred at the April 13th, 2016 Commission
Tomczyk Central Bayshore |curbing, water main installation, and water service {Meeting
South relocation; stormwater pump stations, and storm |e Notice to Proceed issued on June 17, 2016
drainage infrastructures installation. The project |e Project kick off meeting occured on June 21, 2016
limits are bounded by 34th ST to the north, Pine |e Substantial Completion: August 11, 2017
Tree Ln to the east, Dade Blvd to the south and |e Final Completion: October 10, 2017
Meridian/Prarie Ave to the west.
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Construction Projects Status Report

Olga INorth  !FAC Renovation of | The scope of the work is the renovation of e Construction Contract was awarded at the April 13, 2016 Commission
Sanchez/ Beach [Surface Lots P59, [Surface Lots P59 (located on 40 St & Prairie Ave) |Meeting
‘Mark . and P91 & P91 (located on 72 ST and Dickens Ave), to e Project is temporarily on hold
Tomczyk include improvements to drainage, paving,
grading, paving markings, landscaping, irrigation,
lighting and ADA compliance.
i
Jose Velez/ |South FAC Surface Lot {Upgrades to the existing parking lot to comply e Project design - 100% complete
Sabrina Beach {01A - Penrods at |with CMB Code. Lighting upgrades. Modify layout |e Tentative Construction Contract award — July 13, 2016 Commission
Baglieri One Ocean Drive |[of 1st St., east of Ocean Drive to include on street|Meeting
parking. e Anticipated construction start: September 2016
e Substantial completion: January 2017
e Final completion: February 2017

Carla Dixon/ “OE\ MISC Audible Installation of audible pedestrian countdown o Notice to Proceed (BPO) was issued on February 29, 2016
Sabrina jWide Pedestrian crossing signals to provise safety for pedestrrians {® Construction commenced Aprit 13, 2016
Baglieri Countdown with disbailities. Includes installation of conduits |e Percentage complete: 99%
Signals PH I and cables. Installations at Meridian Ave & 16th |e Substantial Completion: June 1, 2016

St; Ocean Drive & 5th St; Lincoln Rd & West Ave; je Final completion: July 25, 2016

Ocean Drive & 10th St; and Washington Ave &

10th St.
Elizabeth North ROW Normandy |The installation and connection into the existing 8”|e Notice to Proceed was issued on April 11, 2016
Estevez/ Beach |Shores water main of eleven (11) new fire hydrants at o Contractor has installed all 11 fire hydrants and completed the
Mina Neighborhood - various locations within the Normandy Shores sidewalk re-alignment at 145 North Shore Drive
Samadi Phase I Neighborhood. The proposed fire hydrants will be |e Construction is complete

located along North Shore Drive, Fairway Drive | e Substantial Completion: June 10, 2016

and South Shore Drive. e Final Completion: July 10, 2016
Fernanda |South FAC Flamingo Demolition of existing restrooms and shuffleboard | e Building Department Master Permit obtained
Sotelo/ Beach [Park Restroom courts. Addition of a restroom/office building. o Notice to Proceed: June 29, 2016
Sabrina Facility e Substantial Completion Date: November 26, 2016
Baglieri e Final Completion Date: December 26, 2017

e ————————— e —————— e e L
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Construction Projects Status Report

Olga South |[ROW Palm & The Palm and Hibiscus Island Right-of-Way o Notice to Proceed was issued January 29, 2016

Sanchez/ Beach |Hibiscus Island Improvement project will include a variety of e Watermain installation began on February 22nd, 2016 on Palm Island
Mark . Enhancement streetscape, watermain and storm water and is 95% complete :

Tomczyk upgrades. This project will adopt the new o Watermain installation began on March 7th, 2016 on Hibiscus Island

approved recommendations by the Mayor's Blue
Ribbon Panel on Flood Mitigation and the
Flooding Mitigation Committee to amend the
City's Storm Water Management Master Plan by
modifying the design criteria for the tailwater
elevation and adopted an elevation of 2.7 ft-
NAVD for all tidal boundary conditions and the
undergrounding of the utilities at Hibiscus Island.

and is 90% complete

e Overall project percentage complete: 19%
e Substantial Completion: July 2017

e Project Final Completion: August 2017
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& MIAMIBEACH

City of Miami Beach, 1700 Convention Center Drive, Miami Beach, Florida 33139, www.miamibeachfl.gov

REDEVELOPMENT AGENCY MEMORANUM

TO: Chairperson and Members of the
Miami Beach Redevelopment Agency

FROM: Jimmy L. Morales, Executive Director
DATE: July 13, 2016

SUBJECT: Report of the Itemized Revenues and Expenditures of the Miami Beach
Redevelopment Agency’s City Center District and the South Pointe (Pre-
Termination Carry Forward Balances) for the Period Ended April 30, 2016.

On July 15, 1998 the Chairman and Members of the Board of the Miami Beach
Redevelopment Agency resolved that an itemized report of the revenues and
expenditures of the Miami Beach Redevelopment Agency, with respect to each
redevelopment area, would be made available to the Chairman and Members of the
Board of the Miami Beach Redevelopment Agency at the end of each month. Currently
the report is provided at the scheduled commission meeting.

As of September 30, 2005, the South Pointe- Redevelopment District ceased to be a
redevelopment area within the Miami Beach Redevelopment Agency’s jurisdiction. At
that point, the City of Miami Beach assumed the responsibilities for the South Pointe
Area. This report will continue to summarize the capital expenditures incurred for the

South Pointe construction projects that have been appropriated as of September 30,
2005 and that are being paid from the remaining RDA South Pointe TIF balance.

The attached material includes the following:
Section A — South Pointe (Pre-Termination Carry Forward Balances)

o Summary of Accrual Basis Transactions by Project and for the Fiscal Years
Ended September 30, 1988 through 2015 and the Period Ended April 30, 2016

¢ Summary of Operating Activities for the Period Ended April 30, 2016
Section B — City Center District

e Summary of Accrual Basis Transactions by Project and for the Fiscal Years
Ended September 30, 1988 through 2015 and the Period Ended April 30, 2016

o Summary of Operating Activities for the Period Ended April 30, 2016

JLM:aw:mp
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SOUTH POINTE

(PRE-TERMINATION CARRY FORWARD BALANCES)

FINANCIAL INFORMATION

FOR THE PERIOD ENDED

APRIL 30, 2016



1)

MIAMIBEACH

City of Miami Beach, 1700 Convention Center Drive, Miami Beach, Florida 33139, www.miamibeachfl.gov

REDEVELOPMENT AGENCY MEMORANUM

TO: Jimmy L. Morales, City Manager

FROM:  Allison Williams, Chief Financial Officer /hV/MfW-‘

DATE: July 13, 2016 :

SUBJECT: South Pointe Financial Information for the Month Ended April 30, 2016

At the July 15, 1998 Commission/Redevelopment Agency meeting a request was made for
monthly financial information for the South Pointe Redevelopment District. As of September
30, 2005, the South Pointe Redevelopment District ceased to be a redevelopment area
within the Miami Beach Redevelopment Agency’s jurisdiction. However, this report will
continue to summarize the capital expenditures incurred for the South Pointe construction
projects that have been appropriated as of September 30, 2005 and that are being paid from
the remaining RDA South Pointe TIF balance (pre-termination carry forward balances). The
information has been compiled and is attached.

Historical Financial Information

The summary report included in the attached material reflects that during the period from
October 1, 1987 through April 30, 2016 approximately $120,062,000 of revenues were
received in the South Pointe Area.

On the expenditure side, approximately $114,153,000 has been expended from October 1,
1987 through April 30, 2016.

The cash balance as of April 30, 2016 is approximately $6,511,000. This balance consisted
of the following amounts:

Cash Balance $ 3,079,773
Investments Balance 3,431,256
$ 6,511,029

Beginning in October, 2014 the South Pointe Pre-Termination Financial Information report is
presented on an accrual basis of accounting. Previous reports were presented on a cash
basis of accounting.

We are commitied to providing excelleni public service and safely fo all who live, work, and play in our vibrani, tropical, hisloric community.



Cash Flow Statement for the Period Ending April 2016

Cash at October 1, 2015 $ 6,929,138

Net income (121,148)

Change in accounts receivable 105

Change in accounts payable (252,857)

Change in retainage payable . (44,209)

Cash at April 30, 2016 $ 6,511,029
JLM:aw:mp

We are committed to providing excellent public service and sclfety 1o all who live, work, and play in our vibranl, tropical, historic community.



SUMMARY OF

TRANSACTIONS

FOR THE PERIOD ENDED

APRIL 30, 2016



RDA.-South Pointe: Pre-Teriination Balances
Summary of Accrual Basis Transactions by Project

Fiscal Years 1988 - 2016

REVENUES

Tax increment - City

Tax increment - County

Tax increment (Interest)- County

Tax increment - Children's Trust

Bond proceeds

Cobb Partners - Closing Parcel 1, 2

Marina rental income

Interest income

Loan from City

Grants (Fla. Inland Navig.; shoreline restore.)

Other Grants

St. sales tax (receipt - income for pmt. to St)

Daughters of Israel contrib.-reloc. Mikvah

Consulting fee refund-Rahn S. Beach

Olympus Hldg.-reimb. Portofino advertsg.

Mendelson environ. reimb./refund

Regosa Engineering refund - Marina

Portofino DRI Payment from Greenberg T.

Payment received from Greenberg T. for CMB

Payment received from Olympus Holdings, Inc.

Payment received from Marquesa, Inc.

Contribution from Continuum Il for S. Pointe Park

Cost of asbestos remediation reimb.-Cobb

Miscellaneous income

Galbut & Galbut contrib.-reloc. Mikvah

Murano Two, Ltd-Cash Bond per Agreement

Other (void ck; IRS refund; prior year refund, etc)
Total Revenues

EXPENDITURES

PROJECTS
Cobb/Courts
Land acquisition
Legal fees/costs
Professional services
Title insurance
Demolition
Appraisal
Board up/relocation
Site imprvimt/prep/lot clearg/envir.
Real estate tax
Construction
Utilities relocation
Adv. due develop. ('88); refund bid ('89)
Misc.
Total Cobb/Courts

Marina

Construction costs
Submerged land lease
Legal costs

Professional services
Parking lot improvements

Total
Prior Years FY 2016 Rev./Expenses
$ 55162,212 $ 55,162,212
37,562,671 37,562,671
26,627 26,627
1,296,759 1,296,759
6,860,000 6,860,000
5,187,944 5,187,944
3,169,547 3,169,547
8,253,225 (1,108) 8,252,117
1,000,000 1,000,000
350,000 350,000
5,000 5,000
209,358 209,358
28,000 28,000
27,026 27,026
24,405 24,405
10,000 10,000
8,500 8,500
121,531 121,531
23,500 23,500
96,276 96,276
2,000 2,000
200,000 200,000
5,800 5,800
8,267 8,267
3,500 3,500
242,000 242,000
179,341 179,341
120,063,489 (1,108) 120,062,381
(9,444,065) (9,444,065)
(4,084,795) (4,084,795)
(886,620) (886,620)
(300,000) (300,000)
(216,805) (216,805)
(212,440) (212,440)
(148,578) (148,578)
(589,543) (589,543)
(86,259) (86,259)
(45,000) (45,000)
(29,046) (29,046)
(20,000) (20,000)
(321,519) (321,519)

(16,384,670)

(16,384,670)

(1,594,094)
(2,017,803)
(648,698)
(467,017)
(464,755)
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RDA - South Pointe Pre-Termination .Balances

Summary'of Accrual Basis Transactions by Project

Fiscal Years 1988 -2016

Total
Prior Years FY 2016 Rev./Expenses

Pool & deck improvements (285,555) (285,555)
Shoreline restoration (212,526) (212,526)
Site improvements (80,883) (80,883)
Landscaping (80,448) (80,448)
Environmental (18,076) (18,076)
Miscellaneous (43,401) (43,401)

Total Marina (5,913,256) - (5,913,256)
Portofino
Legal costs/closing costs (1,926,558) (1,926,558)
Environmental cleanup (379,268) (379,268)
Appraisal costs (80,518) (80,518)
Professional services (580,992) (580,992)
Utility relocation (1.844,167) (1,844,167)
Advertising (52,594) (52,594)
Miscellaneous ('95 incl. $3k-temp svc) (15,784) (15,784)
Yacht Club Lease Agreement (1,284,101) (1,284,101)
Ad Valorem Property Tax-Yacht Club (74,588) (74,588)
Murano Garage Lease Agreement (1,149,437) (1,149,437)
Ad Valorem Property Tax-Murano (85,442) (85,442)
Murano (Marina Garage) Common Area Maintenance (93,247) (93,247)
Yacht Club Common Area Maintenance (37,893) (37,893)
Murano Grande Lease Agreement (1,844,357) (1,844,357)
Ad Valorem Property Tax-Murano Two (50,600) (50,600)
ICON Lease Agreement (2,585,476) (2,585,476)
Refund of Cash Bond (242,000) (242,000)
Mailing, printing (3,269) (3,269)

Total Portofino (12,330,291) - (12,330,291)
South Pointe Streetscape/Park
Construction costs (23,540,104) (5,349) (23,545,453)
Legal costs (2,614,818) (2,614,818)
Professional services (11,812,241) (11,812,241)
Miscellaneous (467,677) (467.677)

Total South Pointe Streetscape/Park (38,434.840) (5.349) (38,440,189)
SSDI
Legal cost (117,435) (117,435)
Property Taxes SSDI North (92,371) (92,371)
Construction (6,222,118) (6,222,118)
Advance due to developer (15,017) {15,017)

Total SSDI (6,446,941) - (6,446,941)
Other Projects
Fifth St. Beautification (300,000) (300,000)
Beach Colony (I'scape/stscape/site imprvmt) (80,912) (80,912)
Marriott (53,061) (53,061)
Washington Ave. (1,541,983) (1,541,983)
Washington Ave Surface Lot (280,790) (280,790)
Design guidelines (43,708) (43,708)
MBTMA/Mobility (32,225) (32,225)
S. Pointe Zoning (20,819) (20,819)
South Pointe Pier (85,092) (85,092)
Alaska Baywalk (218,323) (218,323)
Victory/Community Gardens (174,477) (174,477)
Washington Park (50,590) (50,590)
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RDA - South Pojnte Pre-Termination Balances

Summary of Accrual Basis Transactions by Project
Fiscal Years 1988 - 2016,

Total
Prior Years FY 2016 Rev./Expenses
Water/Sewer Pump Station Upgrade (1,064,020) (1,064,020)
Flamingo S. Bid A RO.W. (402,639) (402,639)
Flamingo Neigh-Lummus (428,246) (428,246)
Flamingo 10g-6St ROW Improvement (31,782) (3,910) (35,692)
Potamkin Project (5th & Alton) (318,525) (318,525)
Lummus Park (103,916) (103,916)
Wayfinding Project (177,081) (177,081)
Jewish Museum of Florida (500,000) (500,000)
MBCDC Loan - 530 Meridian Bidg. (1,500,000) (1,500,000)
First Street Improvement Alton & Wash (5,927) (5,927)
6th & Lenox Infrastructure Project (772,450) (772,450)
Beachwalk !| Project (850,873) (8,403) (859,276)
54" Diameter Sewer Force (482,627) (102,378) (585,005)
Miscellaneous (60,132) (60,132)
Total Other Projects (9,580,198) (114,691) (9,694,889)
Total Projects (89,090,196) (120,040) (89,210,236)
Administration
Management Fees (3,942,700) (3,942,700)
Interlocal Agreement (1,716,010) (1,716,010)
Professional services (437,225) (437,225)
Sales tax (211,233) (211,233)
Legal costs (134,623) (134,623)
Bond costs (85,180) (85,180)
Outside Audit fees (98,275) (98,275)
Salaries (47,134) (47,134)
Other (42,196) (42,196)
Temporary staffing (47,695) (47,695)
Office supplies/postage/printing (63,291) (63,291)
TIF to County (22,523) (22,523)
Advertising & Promotion (22,029) (22,029)
Miscellaneous (193,201) (193,201)
Travel & entertainment (16,280) (16,280)
Fumiture & fixtures (6,734) (6,734)
Dues & memberships (6,509) (6,509)
Net Premium/Discount on investment (20,187) (20,187)
Accrued interest on investments (290,834) (290,834)
Total Administrative (7.403,859) - (7,403,859)
Debt Service/Loan Repayment (14,028,441) (14,028,441)
Miscellaneous
Carner Mason settlement (946,163) (946,163)
City of Miami Beach (reimburse water main) (74,067) (74,067)
Miscellaneous (24,503) (24,503)
(1,044,733) - (1,.044,733)
Community Policing (2,465,482) (2.465.482)
Total expenditures (114,032,711) (120,040) $  (114,152,751)
ENDING BALANCE $ 6,030,778 $ (121,148)
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RDA - South: Pointe Pre-Termination Balances
‘Summary of Operating Activities

Year-To-Date and For the Month Ending April 2016

Year to date

Expenditures Expenditures

379 RDA South Pointe Capital Proj
379-2333-069357 Capital-Contracts 0.00 5,349.34
Total rwssprdaiv S Pointe Imprv Ph IlI-V 0.00 5,349.34
379-2541-061357 Design-Capital Contracts 2,475.62 7,402.49
379-2541-069357 Capital-Contracts 0.00 1,000.00
Total Beachwalk i 2,475.62 8,402.49
379-2737-061357 Design-Capital Contracts 0.00 0.00
379-2737-069357 Capital-Contracts 0.00 102,378.26
Total pwc54irsfm 54in Diam Red 0.00 102,378.26
379-2881-069357 Capital Contracts 0.00 3,910.00
Total pksflam10g Flamingo 10g-6 St. 0.00 3,910.00
Total Expenditures 2,475.62 120,040.09

Year to date
Revenues Revenues

379 RDA South Pointe Capital Proj
379-8000-361110 Interest on Investments (334.35) (1,520.54)
379-8000-361130 Interest-Repurchase Agreement 145,69 412.43
379-8000-361720 Unrealized Gain/Loss-Invest < 1 year 0.00 0.00
Total Revenues (188.66) (1,108.11)
Total Revenues $ (1,108.11)
Total Expenses 120,040.09
Total Net income $ (121,148.20)

The Check reqister for the Redevelopment Agency- South Pointe Pre-Termination is
located at https://secure.miamibeachfl.gov/apvendorviewer/chksearch.aspx

The Monthly Construction Projects update for active South Pointe Pre-Termination is located at
http:/mww.miamibeachfl.gov/cityclerk/scroll.aspx?id=77106
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MIAMIBEACH

City of Miami Beach, 1700 Convention Cenfer Drive, Miami Beach, Florida 33139, www.miamibeachfl.gov

REDEVELOPMENT AGENCY MEMORANUM

TO: Jimmy L. Morales, City Manager

FROM:  Allison Williams, Chief Financial Officer '/M[M ’

DATE:  July 13, 2016

SUBJECT: City Center Redevelopment District Financial Information
For the Period Ended April 30, 2016

At the July 15, 1998 Commission/Redevelopment Agency meeting a request was made
for monthly financial information for the City Center Redevelopment District. The
information has been compiled and is attached.

Historical Financial Information

The summary report included in the attached material, reflects that during the period
from October 1, 1993 through April 30, 2016 approximately $1,158,978,000 of revenues
were received in the City Center District of the Redevelopment Agency (“RDA”). Of the
$1,158,978,000 revenues received, a total of $351,654,000 was from the issuance of
Tax Increment Revenue and Revenue Refunding Bonds (Series 2015A and 2015B) on
December 15, 2015.

On the expenditure side, approximately $741,373,000 has been expended from October
1, 1993 through April 30, 2016. Of the $741,373,000 expended, a total of $26,034,000
was for expenditures related to RDA Convention Center project, $50,954,000 was
payment to escrow for refunding of the outstanding bonds (Series 1998A, 2005A and
2005B) and $4,700,000 was cost of issuance of the bonds series 2015A and 2015B.

The cash balance as of April 30, 2016 is approximately $428,999,000. This balance
consisted of the following amounts:

Cash Balance $ 41,106,968
Petty Cash 500
Investments Balance 380,123,611
Debt Senice Resenes 7,768,402

$ 428,999,481

Beginning in October, 2014 the City Center Redevelopment District Financial Information
report is presented on an accrual basis of accounting. Previous reports were presented
on a cash basis of accounting.



Cash Flow Statement for the Period Ending April 2016

Cash at October 1, 2015 109,797,737
Net income 305,982,371
Change in accounts receivable 92,038
Change in interest (149,368)
Change in due from other funds (2,112,636)
Change in prepaid expenses (409,169)
Change in accounts payable (1,137,888)
Change in accrued expenses (58,435)
Change in due to other funds 16,775,176
Change in due to other government 23,114
Change in deferred revenue ' (57,815)
Change in access card deposit 94,918
Change in retainage payable 159,438
Cash at April 30, 2016 S 428,999,481
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Redevelopment Agency - City Centei/Historic Convention Village

Summary of Accrual Basis Transactions by Project
Fiscal Years 1994 - 2016

Total
Prior Years FY 2016 Rev/Expenses
REVENUES

Tax increment - County $ 196,591,447 18,915,755 $ 215,507,202
Tax increment - City 198,397,701 23,113,294 221,510,995
Tax increment (Interest) - County 19,057 19,057
Tax increment - Children's Trust 15,283,484 2,146,798 17,430,282
Bond proceeds 108,779,453 108,779,453
Bond proceeds - Series 2015 322,095,000 322,095,000
Bond premium - Series 2015 29,558,832 29,558,832
Rental income 292,859 292,859
Anchor Garage receipts 41,453,244 2,015,413 43,468,657
Anchor Garage deposit card receipts 30,788 30,788
Anchor Shops rental income 10,165,541 514,204 10,679,745
Anchor Shops rental deposits 193,044 193,044
Pennsylvania Garage receipts 3,582,982 576,312 4,159,294
Pennsylvania Garage deposit card receipts 240 240
Pennsylvania Shops rental income 1,039,720 1,039,720
Pennsylvania Shops rental deposits 302,700 302,700
Legal settlement 100,000 100,000
Loews Facility Use/Usage Fee 145,462 145,462
Loews Ground Lease Receipts 8,240,984 8,240,984
Loews Hotel - exercise option ' 27,498,975 27,498,975
RDP Royal Paim Ground Lease Receipts 470,222 470,222
RDP Royal Palm - Sale of Land 12,562,278 12,562,278
New World Symphony Contribution 250,000 250,000
Interest income/Unrealized Gain/Loss Invest 22,134,921 246,620 22,381,541
Resort tax contributions 55,977,581 55,977,581
Cost of Issuance Proceeds-Series 2005 8,856,281 11,054,834 19,911,115
Bid deposits - hotels 375,000 375,000
Bid deposits - cinema 100,000 100,000
Loan from City 3,000,000 3,000,000
Line of credit from City 19,190,000 19,190,000
Cultural Campus 1,975,762 1,975,762
Transfers In (Reimbursement)
St. Moritz Hotel - refund/reimbursement 925,450 925,450
Reimbursements (GMCVB/RE taxes/Grants) 3,864,530 3,864,530
St. sales tax (receipt - income for pmt. to St) 2,371,561 2,371,561
Miami City Ballet-Capital 106,802 27,603 134,405
Miami City Ballet Lease/Maint 267,009 28,237 295,246
Anchor Garage insurance reimbursement 26,170 26,170
Real Estate taxes refund 299,056 299,056
Refund Due to/From 1,128,005 1,128,005
Refund - Loews - Water/Sewer Impact Fees 348,319 348,319
Refund - Police Salaries and Wages 844,503 844,503
Miscellaneous/Prior Year Refunds & Voids 1,468,184 25,667 1,493,851

TOTAL REVENUES . $ 748,659,315 $ 410,318,569 $ 1,158,977,884

EXPENDITURES

Projects
African-American Hotel
Appraisal fees (4,200) (4,200)
Bid refund (50,000) (50,000)
Board up (50,995) (50,995)
Construction (soil remediation/tank) (9,800) (9,800)
Delivery (503) (503)
Electric service (422) (422)
Environmental clean up (161,613) (161,613)
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Redevelopment Agency - City Center/Historic Convention Village

‘Summary of Accrual Basis Transactions by Project

Fiscal Years 1994 -.2016

Equipment rental
Fire alarm service
Hotel negotiation consultant
Land acquisition
Legal fees/costs
Lot clearing
Maintenance
Miscellaneous
Owner's representative fees & expenses
Postage, printing & mailing
Professional services
Public notice/advertisement
Refund of deposits
Reimbursements
Relocation
Security guard service
Title insurance
Travel & related expenses
Water/Sewer (impact fees)
Total African-American Hotel

Convention Hotel
Administrative fees
Appraisal fees

Bid refund

Bond costs

Building permit fees
Construction

Demolition
Environmental clean up
Equipment rental
Fire alarm service
Hotel selection/study
Hotel negotiation consultant
Land acquisition
Legal fees/costs
Lot clearing
Maintenance
Miscellaneous
Owner's representative fee & expenses
Postage, printing & mailing
Professional services
Public notice/advertisement
Reimburse closing costs to C.M.B.
Reimbursements
Security guard service
Temporary staffing
Training, conferences & meetings
Travel & related expenses
Water/sewer service

Total Convention Hotel

Hotel Garage - Construction
Administrative fees

Appraisal fees

Board up

Bond costs

Building permit fees

Total

Prior Years FY 2016 Rev/Expenses
(14,815) (14,815)
(13,870) (13,870)
(126,131) (126,131)
(10,592,060) (10,592,060)
(667,871) (667,871)
(16,924) (16,924)
(48,173) (48,173)
(309,495) (309,495)
(293,757) (293,757)
(4,153) (4,153)
(144,049) (144,049)
(13,951) (13,951)
(175,000) (175,000)
(15,799) (15,799)
(32,400) (32,400)
(170,015) (170,015)
(25,271) (25,271)
(2,159) (2,159)
(25,240) (25,240)
(12,968,666) (12,968,666)
(5,436) (5,436)
(67,150) (67,150)
(100,000) (100,000)
(173,998) (173,998)
(172,451) (172,451)
(33,265,118) (33,265,118)
(1,778) (1,778)
(47,361) (47,361)
(19,556) (19,556)
(24,389) (24,389)
(600) (600)
(263,357) (263,357)
(723,112) (723,112)
(20,673,575) (20,673,575)
(1,026,811) (1,026,811)
(12,407) (12,407)
(695) (695)
(28,063) (28,063)
(1,218,615) (1,218,615)
(15,977) (15,977)
(275,568) (275,568)
(5,996) (5,996)
(3,000,000) (3,000,000)
(27,902) (27,902)
(26,563) (26,563)
(3,000) (3,000)
(1,750) (1,750)
(25,800) (25,800)
(308,979) (308,979)

(61,516,007)

(61,516,007)

(26,248)
(24,913)
(9,763)
(37,442)
(818)
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Redevelopment Agency - City Center/Historic Convention.Viliage

Summary of Accrual Basis Tranhsactions by Project
Fiscal Years 1994 - 2016

Total
Prior Years FY 2016 Rev/Expenses

Construction draw (13,773,347) (13,773,347)
Delivery (230) (230)
Demolition (155,834) (155,834)
Electric service (1,554) (1,554)
Equipment rental (360) (360)
Environmental (30,824) (30,824)
Land acquisition (3,312,947) (3,312,947)
Legal fees/costs (239,024) (239,024)
Maintenance (832) (832)
Miscellaneous (36,680) (36,680)
Owner's representative fee & expenses (311,094) (311,094)
Printing (6,915) (6,915)
Professional services (80,094) (80,094)
Public notice/advertisement (6,525) (6,525)
Reimbursement (10,759) (10,759)
Relocation (99,384) (99,384)
Security guard service (81,247) (81,247)
Water/sewer service (1,142) (1,142)

Total Hotel Garage (18,247,976) - (18,247,976)
Movie Theater Project
Appraisal fees (4,500) (4,500)
Bid refund (80,000) (80,000)
Delivery (476) (476)
Equipment rental (4,032) (4,032)
Legal fees (57,299) (57,299)
Miscellaneous (2,913) (2,913)
Professional services (14,380) (14,380)
Refund of deposit (10,000) (10,000)
Traffic parking study (8,600) (8,600)

Total South Beach Cinema (182,200) - (182,200)
Lincoln Road
Appraisal fees (5,000) (5,000)
Delivery (8) (8)
Equipment rental (11,900) (11,900)
Legal fees (10,827) (10,827)
Lot clearing (5,440) (5,440)
Lighting (60,805) (60,805)
Maintenance (195,588) (195,588)
Miscellaneous (582) (582)
Postage, printing & mailing (810) (810)
Professional services (99,553) (99,553)
Reimbursements (23,581) (23,581)
Revitalization (960,522) (960,522)
Repayment of Loan (21,776,959) (21,776,959)
Temporary staffing (66,158) (66,158)
Training, conferences & meetings (1,518) (1,518)
Travel & related expenses (771) (771)

Total Lincoln Road (23,220,022) - (23,220,022)
Beachwalk
Environmental (5,400) (5,400)
Miscellaneous (212,613) (212,613)
Professional services (5,015,698) (5,015,698)

Total Beachwalk (5,233,711) - (5,233,711)
Convention Center
Convention Center Hotel (386,551) (15,297) (401,848)
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Redevelopment Agency - City Centef/Historic Convention Village

Summary of Accrual Basis Transactions by Project

Fiscal Years 1994 - 2016

Convention Center Improvement
Total Convention Center

Collins Park Cultural Center
Appraisal fees
Environmental
Land acquisition
Construction
Legal fees
Miscellaneous
Professional services
Streetscape
Utilities
Children's Feature

Total Cultural Campus

Other Projects
Bus Prop. Ctr.
Chamber of Commerce Relocation Study

Colony Theater-Stage Lighting-Coils Repl
Construction of Library

East/West Corrid